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Background and Guidelines 

♦  The EVM Capability Project went through several iterations regarding the 
Control Account (CA) / Work Package (WP) / Charge Code construct for 
ICESat-2 

♦  This construct is extremely important not only for EVM, but also for good 
schedule / budget integration and should carefully be considered during 
future replans of the project 

♦  Some of the guiding principles that were (eventually) agreed upon: 
•  Maintain the existing project charge codes so as not to affect existing procurements, 

etc. 
-  Project should reconsider this guideline for future replans and procurements 

•  A WP does not have to be a SAP charge code, i.e. multiple WP can summarize to a 
single charge code 

•  A charge code does not have to be an EVM CA, i.e. multiple charge codes can 
summarize to a single EVM CA 

•  Budgets should be planned at the WP level 
•  Actuals can be collected (i.e. charge codes) at the WP level or higher, but no higher 

than the EVM CA 
-  In the EVM software tool, actuals are collected at the “Control Account” level, but this is not 

necessarily the EVM CA 
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Background and Guidelines (cont.) 

♦  Only a subset of the entire project will be baselined due to time 
constraints and access to project CAMs 
•  Guidelines for Baselined CA 

-  Discrete CA 
•  Use WP construct provided by CAMs 

-  LOE CA 
•  Use CAM WP construct if provided (e.g. WBS 09 Ground System), or 
•  Create construct based on project phase 

•  WP for Phase A/B (time now through Mission PDR, Feb, 2012) 
•  PP for Phase C/D (Mission PDR to end of work scope) 

•  Guidelines for Non-Baselined CA 
-  One LOE WP through May, 2011 
-  One Planning Package for reminder of effort 
-  Assume ICESat-2 Project will continue planning efforts started by the EVM 

Capability team and convert the PP into discrete WPs and baseline them via the 
change process 
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Issued that Were Addressed 

♦  Actuals that were collected at both a summary level and the levels 
below 

♦  Non-baselined CA do not have a summary bar within the IMS for a 
one-to-one tie for schedule / budget integration 
•  Didn’t want to burden schedulers with an arbitrary break at May 31, 2011 
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EVM CA 

♦  EVM CA selected based 
upon 
•  Input from ICESat-2 

Project and CAMs 
•  Level of current budget 

planning 
•  Level at which actuals are 

currently collected 
•  Consistency within a WBS 

element 
♦  42 EVM CAs 

•    9 Baseline C 
-  1st column “x” 

•  28 non-baseline CA 
-  1st column blank 

•    5 historical CA 
-  Gray shading 
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BL SAP	  WBS Cobra	  WBS Name PMT EVM	  CA
x 883151.01 883151.01 Project	  Management x
x 883151.02 883151.02 Systems	  Engineering x
x 883151.03 883151.03 Safety	  &	  Mission	  Assurance x

883151.04 883151.04 Science/Technology x
883151.05.01 883151.05.01 GSFC-‐IceSat	  Instrument	  Management x
883151.05.02 883151.05.02 GSFC-‐IceSat	  Instrument	  Systems	  Engineeri x
883151.05.03 883151.05.03 GSFC-‐Icesat	  Safety	  &	  Mission	  Assurance x
883151.05.04 883151.05.04 GSFC-‐IceSat	  Instrument	  Payload	  Pre-‐Phase h
883151.05.05.01 883151.05.05.01 GSFC-‐IceSat	  Optical	  Systems x
883151.05.05.02.01 883151.05.05.02.01 GSFC-‐IceSat	  Mechanisms x

x 883151.05.05.02.02 883151.05.05.02.02 GSFC-‐IceSat	  Structures x
883151.05.05.02.03 883151.05.05.02.03 GSFC-‐Icesat	  Project	  Mechanical	  Support x
883151.05.05.03 883151.05.05.03 GSFC-‐IceSat	  Transmitter	  Integrated	  Produ x
883151.05.05.04 883151.05.05.04 GSFC-‐IceSat	  Laser	  Reference	  Sys	  Integrat x

x 883151.05.05.05 883151.05.05.05 GSFC-‐IceSat	  Thermal	  Systems x
883151.05.05.06 883151.05.05.06 GSFC-‐IceSat	  InstrumentElectronics	  Module x
883151.05.05.07 883151.05.05.07 GSFC-‐IceSat	  Flight	  Software x

x 883151.05.05.08 883151.05.05.08 GSFC-‐IceSat	  Detectors x
883151.05.05.09 883151.05.05.09 GSFC-‐IceSat	  Instrument	  I&T x
883151.05.05.10 883151.05.05.10 GSFC-‐IceSat	  BCE	  &	  Instrument	  Simulators x
883151.05.05.11 883151.05.05.11 GSFC-‐IceSat	  Flight	  Algorithms x
883151.05.05.12 883151.05.05.12 GSFC-‐IceSat	  Power	  Subsystem x
883151.05.05.13 883151.05.05.13 GSFC-‐Icesat	  Cross	  Track	  Channel h
883151.05.05.14 883151.05.05.14 GSFC-‐Icesat	  Transmitter	  (TX)	  Risk	  Mitiga h
883151.05.05.15 883151.05.05.15 LaRC-‐Icesat	  Transmitter	  Analysis h
883151.05.05.16 883151.05.05.16 GSFC-‐Icesat	  Detector	  Array	  Assembly x
883151.05.05.17 883151.05.05.17 GSFC-‐	  Optical	  Filter	  Assy	  Integrated	  Products x
883151.05.05.18 883151.05.05.18 GSFC-‐	  Materials	  Engineering	  and	  Processes x
883151.05.05.19 883151.05.05.19 GSFC-‐	  Optical	  EM	  Instrument x
883151.05.05.20 883151.05.05.20 GSFC-‐ARRA-‐Icesat	  Recovery	  Act	  Funds h
883151.05.05.21 883151.05.05.21 GSFC-‐	  FLATLAS	  Electrical	  EM	  Instrument x
883151.05.05.22 883151.05.05.22 GSFC-‐	  Wire	  Harness x
883151.05.05.23 883151.05.05.23 GSFC-‐	  EEE	  Parts,	  Kitting	  and	  Storage x
883151.05.05.24 883151.05.05.24 GSFC-‐Icesat	  TAMS	  Light	  Source x
883151.05.06 883151.05.06 GSFC-‐IceSat	  Operations	  Support x
883151.05.07 883151.05.07 GSFC-‐IceSat	  Post	  Delivery	  Support x

x 883151.06 883151.06 Spacecraft x
883151.07 883151.07 Mission	  Operations x
883151.08 883151.08 Launch	  Vehicle/Services x

x 883151.09 883151.09 Ground	  System(s) x
x 883151.10 883151.10 Systems	  Integration	  &	  Testing x

883151.11 883151.11 Education	  and	  Public	  Outreach x



Cobra CA / Charge Code 

♦  Some EVM CA were broken down to a lower level to collect costs, 
e.g. WBS 03 is broken down to 11 Cobra CA / Charge codes to 
collect costs 
•  Provides better visibility for cost variance analysis; however budgets need 

to be planned at WP within these 11 Cobra CA / Charge codes 
♦  Approximately 53 Cobra CA / Charge Codes 
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SAP	  WBS Cobra	  WBS Name PMT EVM	  CA Cobra	  CACharge	  CodeCost	  Total	  (Nov10) Budget	  K$
883151.03 883151.03 Safety	  &	  Mission	  Assurance x 9,655
883151.03.01 883151.03.01 GSFC-‐IceSat	  SMA	  Management x x $39,942.30
883151.03.02 883151.03.02 GSFC-‐IceSat	  Quality	  Assurance x x $58,819.11
883151.03.03 883151.03.03 GSFC-‐Icesat	  Safety x x $70,727.51
883151.03.04 883151.03.04 GSFC-‐IceSat	  Safety	  &	  Mission	  Assurance	  P h summary
883151.03.04.20 883151.03.04.20 GSFC-‐Safety	  &	  Mission	  Assurance	  Pre-‐PhA/ y
883151.03.04.20.01 883151.03.04.20.01 GSFC-‐ICESAT-‐II	  SMA	  Pre/Phase	  A y $19,667.96
883151.03.05 883151.03.05 GSFC-‐IceSat	  Materials/Processes x x $20,341.97
883151.03.06 883151.03.06 GSFC-‐Icesat	  Parts	  Engineering x x $109,877.61
883151.03.06.01 883151.03.06.01 GSFC-‐IceSat	  Radiation/ODA/NEPA
883151.03.07 883151.03.07 GSFC-‐IceSat	  Software	  Assurance x x
883151.03.08 883151.03.08 GSFC-‐IceSat	  Reliability	  Analysis x summary
883151.03.08.01 883151.03.08.01 GSFC-‐Icesat	  Reliability/PRA y $18,101.21
883151.03.09 883151.03.09 GSFC-‐Icesat	  Debris/Collision	  Analysis y $747.91

883151.03.0A Enviromental	  Analysis	  (Debris,	  NEPA,	  Radiation) x summary
883151.03.10 883151.03.10 GSFC-‐Icesat	  NEPA y
883151.03.11 883151.03.11 GSFC-‐Icesat	  Radiation y $18,101.28
883151.03.12 883151.03.12 GSFC-‐Icesat	  SR	  Process x x $40,532.45
883151.03.13 883151.03.13 LaRC-‐Icesat	  	  SR	  Process x x



Actuals - SAP Charge Codes 

♦  Continue to collect costs at existing charge codes, but levels 
below Cobra CA / Charge Code level are stripped off prior to 
import into software tool 
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SAP	  WBS Cobra	  WBS Name PMT EVM	  CA Cobra	  CACharge	  Code WP Cost	  Total	  (Nov10) Budget	  K$
883151 883151 ICESat	  II
883151.01 883151.01 Project	  Management x x summary 23,920
883151.01.01 883151.01.01 GSFC-‐	  IceSat	  Project	  Management y
883151.01.01.01 883151.01.01.01 GSFC-‐IceSat	  Project	  Management	  Support y $818,779.45
883151.01.01.02 883151.01.01.02 GSFC-‐IceSat	  Travel y $92,864.86
883151.01.01.03 883151.01.01.03 GSFC-‐IceSat	  Training y
883151.01.01.04 883151.01.01.04 GSFC-‐IceSat	  Logistics y $166,791.52
883151.01.01.05 883151.01.01.05 GSFC-‐IceSat	  Risk	  Management y $0.00
883151.01.01.95 883151.01.01.95 GSFC-‐IceSat	  Code	  400-‐500	  IT	  Support y $19,122.29
883151.01.02 883151.01.02 GSFC-‐IceSat	  Resources	  Management y
883151.01.02.01 883151.01.02.01 GSFC-‐IceSat	  Resources	  Management	  Support y $1,641,980.97
883151.01.02.02 883151.01.02.02 GSFC-‐IceSat	  Schedule	  Management y $785.00
883151.01.02.03 883151.01.02.03 GSFC-‐IceSat	  Configuration	  Management y
883151.01.03 883151.01.03 GSFC-‐IceSat	  Procurement	  Management y $58,237.52
883151.01.04 883151.01.04 GSFC-‐IceSat	  Project	  Management	  Pre-‐Phas y
883151.01.04.20 883151.01.04.20 GSFC-‐Project	  Management	  Pre-‐PhA/Phase	  A y
883151.01.04.20.01 883151.01.04.20.01 GSFC-‐ICESAT-‐II	  PM	  Pre/Phase	  A y $486,874.57
883151.01.05 883151.01.05 GSFC-‐IceSat	  External	  Reviews y $35,826.38
883151.01.06 883151.01.06 GSFC-‐Icesat	  Laser	  Facility y
883151.01.06.01 883151.01.06.01 GSFC-‐ARRA-‐Icesat	  Facility	  Construction y
883151.01.07 883151.01.07 GSFC-‐Icesat	  Instrument	  Science	  Support y $1,064,680.49
883151.01.08 883151.01.08 DFRC-‐Icesat	  Instrument	  Science	  Support y $9,675.41
883151.01.09 883151.01.09 LaRC-‐IPAO	  related	  ICESat	  SRB	  Support y $31,759.00

883151.01.0A Project	  Management	  Support	  (LOE)	  Phase	  A/B LoE x
883151.01.0B Project	  Management	  Support	  (LOE)	  Phase	  C/D Plng	  Pkg x

Actuals 
collected 
at existing 
charge 
codes 

Lower level 
detail stripped off 
prior to import to 
software tool 



Budget Planning at WP Level 

♦  Budgets are planned at the WP level – approximately 151 WP / PP 
♦  All WP have a Performance Measurement Technique (PMT) or are PPs 
♦  WPs do NOT exist in SAP 
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SAP	  WBS Cobra	  WBS Name PMT EVM	  CA Cobra	  CACharge	  Code WP Cost	  Total	  (Nov10) Budget	  K$
883151 883151 ICESat	  II
883151.01 883151.01 Project	  Management x x summary 23,920

883151.01.0A Project	  Management	  Support	  (LOE)	  Phase	  A/B LoE x
883151.01.0B Project	  Management	  Support	  (LOE)	  Phase	  C/D Plng	  Pkg x

883151.05.05.02.02 883151.05.05.02.02 GSFC-‐IceSat	  Structures x x x $485,199.54 6,958
883151.05.05.02.02.0L Primary	  Structure	  Development	  (Labor)
883151.05.05.02.02.0L.01 Preliminary	  PDR	  Design	  and	  Analysis M/S x
883151.05.05.02.02.0L.02 Final	  PDR	  Design	  and	  Analysis M/S x
883151.05.05.02.02.0L.03 Preliminary	  CDR	  Design	  and	  Analysis M/S x
883151.05.05.02.02.0L.04 Final	  CDR	  Design	  and	  Analysis M/S x
883151.05.05.02.02.0L.05 Template	  and	  Mass	  Simulator	  Design	  &	  Analysis M/S x
883151.05.05.02.02.0L.06 MGSE	  Design 50-‐50 x
883151.05.05.02.02.0L.07 MGSE	  Analysis 0-‐100 x
883151.05.05.02.02.0L.08 Post	  CDR	  Design	  &	  Analysis M/S x
883151.05.05.02.02.0L.09 Harness	  &	  FLATLAS	  Design 50-‐50 x
883151.05.05.02.02.0L.10 Flight	  Panel	  Procurement M/S x
883151.05.05.02.02.0L.11 Post	  Flight	  Structure	  Environmental	  Testing M/S x
883151.05.05.02.02.0L.12 Structures	  Management M/S x
883151.05.05.02.02.ODC Primary	  Structure	  Development	  (ODC)
883151.05.05.02.02.ODC.01 Coupon	  Materials M/S x
883151.05.05.02.02.ODC.02 Coupon	  Panel	  Fab 50-‐50 x
883151.05.05.02.02.ODC.03 Coupon	  Inserts	  &	  Tooling M/S x
883151.05.05.02.02.ODC.04 Coupon	  Build M/S x
883151.05.05.02.02.ODC.05 Template	  and	  Mass	  Simulator	  Fab M/S x
883151.05.05.02.02.ODC.06 MGSE	  Fab M/S x
883151.05.05.02.02.ODC.07 Harness	  &	  FLATLAS	  Fab M/S x
883151.05.05.02.02.ODC.08 Flight	  Panel	  Fab M/S x
883151.05.05.02.02.ODC.09 Flight	  Part	  Fab M/S x
883151.05.05.02.02.ODC.13 Flight	  Composite	  Part	  Fab M/S x
883151.05.05.02.02.ODC.10 Flight	  Panel	  Insert	  installation M/S x
883151.05.05.02.02.ODC.11 Flight	  Structure	  Assembly	  (no	  FS	  Assembly) 50-‐50 x
883151.05.05.02.02.ODC.14 Structure	  ODC	  (LOE) M/S x
883151.05.05.02.02.ODC.12 Flight	  Structure	  Environmental	  Testing M/S x



Schedule / Budget Integration 

♦  Summary tasks in the IMS should be “tagged” with the WP code 
and the resource / budget spreads should fall within the IMS dates  
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Pro g ra m: ICESAT AB ICESAT 2 Pha se  A/B Cla ss: CB JAN 2011  FEB 2011  MAR 2011  APR 2011  MAY 2011  JUN 2011  JUL 2011  AUG 2011  
Co st Acco unt Wo rk Pa cka g e BE Sta rt Finish
883151.05.05.02.02 01-Fe b -11 30-Ap r-13

883151.05.05.02.02.0L.01 : Pre lim PDR Dsg n & Anly 01-Fe b -11 30-Ap r-11
CS-EN30 FTE 0.65 0.65 0.65
CS-TE30 FTE 0.5 0.5 0.5
CT-EN30 FTE 2.9 2.9 3.8

883151.05.05.02.02.0L.02 : Fina l PDR Dsg n & Anly 01-Ap r-11 30-Jun-11
CS-EN30 FTE 0.3 3 0.55
CS-TE30 FTE 0.5 0.5 1
CT-EN30 FTE 1.9 1.9 3.8

883151.05.05.02.02.ODC.01 : Co up o n Ma te ria ls 01-Ap r-11 31-Jul-11
SUBCONTRACTS TCOST 15000 25500 17000 8500



Future Construct Work 

♦  Future planning (e.g. non-baseline CA) should develop discrete WP 
similar to the structure below by logically grouping work scope 

♦  If possible, charge numbers should be driven lower in the structure to 
allow better cost variance visibility 

♦  Improvements in the IMS should have all work scope associated to a WP 
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WP by elements of cost 
with “waterfall effect” 

Work scope that does 
not tie to a WP; i.e. no 
budget assigned to it? 


